
Documento planificación WordPress

Burndown chart



Sprint Backlog

Tareas	Horas estimada s	Dia 1	Dia 2	Dia 3	Dia 4	Dia 5	Dia 6	Dia 7	Total horas
REM	8	2	2	1	0	0	0	0	5
UML	4	0	0	2	0	0	0	0	2
Conf. Hosting	2	2	0	0	0	0	0	0	2
Impl. WP	2	0	0	1	1	0	0	0	2
Conf. WP	3	0	0	1	2	0	0	0	3

Elección tema	1	0	0	1	0	0	0	0	1
Elección Plugins	2	0	0	1	1	0	0	0	2
Conf. WooCommerce	2	0	0	0	0	0	1	1	2