Documento planificación Alfresco

Burndown chart



Sprint Backlog

Tareas	Horas estimada s	Dia 1	Dia 2	Dia 3	Dia 4	Dia 5	Dia 6	Dia 7	Total horas
REM	2	2	0	0	0	0	0	0	2
UML	2	0	1	1	0	0	0	0	2
Instalación	1	1	0	0	0	0	0	0	1
Implementación	4	0	1	1	1	1	0	0	4
Busq. Avanzada	3	0	0	1	2	0	0	0	3