
## Documento planificación Drupal Commons

## Burndown chart



## Sprint Backlog

Tareas	Horas estimada s	Dia 1	Dia 2	Dia 3	Dia 4	Dia 5	Dia 6	Dia 7	Total horas
REM	4	1	2	1	0	0	0	0	4
UML	2	1	1	0	0	0	0	0	2
Conf. Hosting	1	0	0	0	0	0	0	0	0
Impl. Drupal	1	0	0	1	0	0	0	0	1
Conf. Drupal	3	0	0	1	0	0	0	2	3