


## Documento de Planificación



## Sprint Backlog

Nov 5

Nov 6

0h

*	ID	Туре	Title	Status	Estimate	Spent	Delta
*	307782	User story	Pasar UML análisis a UML alfresco	DONE	0.5	0.5	0
*	307794	User story	Digitalización de UML Alfresco	DONE	0.5	0.5	0
*	308784	User story	Implementación Alfresco	DONE	0	1	1
*	309129	User story	Implementación xml búsqueda	DONE	1	1	0
*	309133	User story	Configuración Alfresco	DONE	2	2	0
				Total	4	5	1

Nov 8

Nov 9

Nov 7

Nov 12

Nov 13

Nov 14