

Contento - 201819-Gestión de xBuddyPressPlugins < Red Social Barri - WorScrumDesk

https://app.scrumdesk.com/#/projects/28150/work-scrum

GSF-BARRI

OKR

STORY MAP

ROADMAP

BACKLOG

PLAN

WORK

RETRO

RCA

PROJECTS

v6.35.2

Templates

Filter

TRABAJO GSI / BUDDYPRESS

GROUP BY

PRIORITY

Exp: SCRUM KANBAN

SML

Showing 1 of 1 total.

Backlog

1 items, 20 / 0 / 15.5 hours

BuddyPress

311128

20/0/15.5 h

Todo (0 - 0)

0 items, 0 / 0 / 0 hours

In progress (0 - 0)

0 items, 0 / 0 / 0 hours

Done

7 items, 20 / 0 / 15.5 hours

BP conf.

1/0/1 h

Requisitos REM

2.5/0/2 h

UML diseño

1/0/1.5 h

Documentos de diseño e implementación

1.5/0/1 h

Implementación Red Social Externa BP

8/0/6 h

Install event manager

2.5/0/2 h

pasar uml a ordenador

2.5/0/2 h

Escribe aquí para buscar

20:40 02/12/2018